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Cost and Software Data Reporting
Training

Program Planning Module
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DAY 1

0800 Class Orientation

0830 Background / 
Familiarization Module

0945 Break

1000 WBS Module

1130 Lunch

1230 RAM Module

1330 Evolutionary Acquisition

1430 Break

1445 Program Planning 
Module

Schedule

DAY 2

0800 Contract Planning

0915 SRDR Planning (Part 1)

1015 Break

1030 SRDR Planning (Part 2)

1130 Lunch

1230 Contracting

1330 Cost Reporting (Part 1)

1500 Break

1515 Cost Reporting (Part 2)

DAY 3

0900 Question / 
Answer Session

930 Validation (Part 1)

1015 Break

1030 Validation (Part 2)

1130 Lunch

1230 SRDR Reporting

1400 Break

1415 Final Exam

1615 Wrap-Up
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Lesson Assignment Sheet

• Objectives:
– For students to learn how to build a complete Program Plan, including all required 

information, based upon a product-oriented Work Breakdown Structure

• Desired Learning Outcomes:
– Understand the purpose of Program Plans
– Be familiar with DD Form 2794 and its data fields
– Understand the relationship between the Program Plan WBS and MIL-HDBK-881A
– Be able to prepare a Program Plan given a description of the program, acquisition 

strategy, and schedule

• Assignment:
– EXERCISE 6-1. PROGRAM PLAN

• Reference Material:
– CSDR Reference Book

• MIL-HDBK-881A, Work Breakdown Structures for Defense Material Items, July 2005
• DoD 5000.4-M-1, Cost and Software Data Reporting (CSDR) Manual, February 2004

– CSDR Workbook
• CSDR Plan Cheat-Sheet



6/2/2006 Module 6:  Program Plan 4

CSDR Plans - Definition/Purpose

• The Cost & Software Data Reporting (CSDR) Plan,   
DD Form 2794, serves as a roadmap to data collection.

• The CSDR Plan is the key document in establishing 
cost reporting requirements throughout each phase of 
the acquisition program

– System Development & Demonstration (SDD)
– Low-Rate Initial Production (LRIP)
– Full-Rate Production (FRP)

• Program Plan
– Covers the entire program by phase
– Based on relatively high level WBS
– Serves as an overarching plan 

encompassing all reporting contracts
– Included in CARD
– Government Responsibility

This Module
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What is a Program Plan?
• It is the foundation for Contract Plans and Contract Cost & 

Software Data Reporting.

• Provides a dynamic master summary set of reporting elements 
from which detailed Contract Plans and reports are developed

• Costs and software resources are not reported per the Program 
Plan…There are NO “Program Cost Data Reports”

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4. DATE AS OF (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)
X INITIAL SUBMISSION

1b. MILESTONE
A B

X
C: LRIP C: PROD

CHANGE
6. POINT OF CONTACT (POC) INFORMATION 

7. WBS
8. PREPARING ORGANIZATION

a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

1 2 . 13.
CONTRACTOR CONTRACT d. DD 2630

a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED

WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a. DD 1921 b. DD 1921-1 (Part 1) c.  DD 1921-1 (Part  2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 

comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

1 0 .
WBS ELEMENT CODE

1 1 .

REQUIRED

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved O M B  N o .  0 7 0 4 - 0 1 8 8

1a. PROGRAM 2a. WEAPON SYSTEM TYPE
X INITIAL SUBMISSION

1b. MILESTONE A B X C: LRIP C: PROD
CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7 .  W B S 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

12. 1 3 .
CONTRACTOR CONTRACT d .  DD 2630

a. PROGRAM b.  CONTRACT (DUNS Code) N U M B E R REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a .  D D  1 9 2 1 b. DD 1921-1 (Part 1)c .  D D  1 9 2 1 - 1  ( P a r t  2 )

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 
comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

10.
WBS ELEMENT CODE

11.

R E Q U I R E D

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4 .  D A T E  A S  O F  (MM/DD/YY) 5. REPORT DATE  (MM/DD/YY)
X INITIAL SUBMISSION

1b. MILESTONE
A B

X
C: LRIP C: PROD

C H A N G E
6. POINT OF CONTACT (POC) INFORMATION 7. WBS 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

1 2 . 13.
CONTRACTOR CONTRACT d .  DD 2630

a. PROGRAM b.  CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
W B S

REPORTING ELEMENTS

14. REPORT FREQUENCY

a.  DD 1921 b. DD 1921-1 (Part 1) c. DD 1921-1 (Part 2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 
comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

R E Q U I R E D

6b. TELEPHONE NUMBER

6c. FAX NUMBER

WBS ELEMENT CODE
REQUIRED

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4. DATE AS OF (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)

X INITIAL SUBMISSION

1b. MILESTONE A B X C: LRIP C: PROD CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7. WBS 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

12. 1 3 .
CONTRACTOR CONTRACT d. DD 2630

a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a. DD 1921 b. DD 1921-1 (Part  1) c.  DD 1921-1 (Part  2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 

comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

1 0 .
WBS ELEMENT CODE

11.

REQUIRED

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4 .  DATE AS OF  (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)

X INITIAL SUBMISSION

1b. MILESTONE
A B

X
C: LRIP C :  P R O D

CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7 .  W B S 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

1 2 . 13.

CONTRACTOR CONTRACT d. DD 2630
a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY

a. DD 1921 b. DD 1921-1 (Part 1) c. DD 1921-1 (Part 2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 

comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

1 0 .

WBS ELEMENT CODE

11.

REQUIRED

Program Plans

Contract Plans
Subcontract Plans

UNCLASSIFIED
SECURITY CLASSIFICATION

3.  TYPE ACTION 4. APPROPRIATION 5.  REPORT AS OF (MM/DD/YY)

COST DATA SUMMARY REPORT
X

CONTRACT NO:
X

R D T & E
LATEST AMENDMENT: PROCUREMENT

2. DOLLARS IN 6 MULTI-YEAR CONTRACT 7.  FY FUNDED:
RFP NO: YES

PROGRAM ESTIMATE
X N O

8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS ( Inc lude Z IP Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)
X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT WBS NUMBER NUMBER

L I N E ELEMENT O F O F
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0 .0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0 .0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0 .0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0 .0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0 .0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0 .0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0 .0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0 .0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0 .0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 14e. FAX NO. (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003

UNCLASSIFIED
        SECURITY CLASSIFICATION

F04701-04-C-3339

Form Approved
OMB No. 
0 7 0 4 - 0 1 8 8

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

TO DATE AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.

POINT OF CONTACT (POC) INFORMATION

(410) 555-1234

jjprice@NGGSP.com
(410) 555-4321

       J.J. Price
December 1, 2008

UNCLASSIFIED
SECURITY CLASSIFICATION

3. TYPE ACTION 4. APPROPRIATION 5.  REPORT AS OF (MM/DD/YY)

COST DATA SUMMARY REPORT
X

CONTRACT NO:
X

RDT&E
LATEST AMENDMENT: PROCUREMENT

2. DOLLARS IN 6 MULTI-YEAR CONTRACT 7.  FY FUNDED:
RFP NO: YES

PROGRAM ESTIMATE
X N O

8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS (Include ZIP Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)
X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT W B S NUMBER N U M B E R

L I N E ELEMENT O F OF
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0.0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0.0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0.0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0.0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0.0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0.0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0.0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0.0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0.0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 1 4 e .  F A X  N O . (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003

UNCLASSIFIED
        SECURITY CLASSIFICATION

F04701-04-C-3339

F o r m  A p p r o v e d
O M B  N o .  
0704 -0188

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

T O  D A T E AT COMPLETION

COSTS INCURRED COSTS INCURRED
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CONTRACT WBS NUMBER NUMBER

L I N E ELEMENT O F O F
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0 .0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0 .0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0 .0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0 .0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0 .0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0 .0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0 .0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0 .0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0 .0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110
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Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
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0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0
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  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0 .0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0 .0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0 .0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0 .0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0 .0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0 .0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0 .0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0 .0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0 .0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 14e. FAX NO. (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003

UNCLASSIFIED
        SECURITY CLASSIFICATION

F04701-04-C-3339

Form Approved
OMB No. 
0 7 0 4 - 0 1 8 8

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

TO DATE AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.

POINT OF CONTACT (POC) INFORMATION

(410) 555-1234

jjprice@NGGSP.com
(410) 555-4321

       J.J. Price
December 1, 2008

Cost Reports
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What is a Program Plan?

DoD 5000.4-M-1

• C2.3.1.1 DD Form 2794, “Cost and Software 
Data Reporting Plan.”

– “This form, referred to as the CSDR Plan, 
specifies the work breakdown structure 
(WBS) elements, the specific report format 
and the reporting frequency. The CSDR 
Plan shall be prepared in accordance with 
the instructions in this chapter.”
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“Program” Definition

• The “Program” refers to all procurements required 
to deliver a system, including:

– Prime Contracts

– Subcontracts (all tiers)

– Government Furnished Equipment (GFE)

• GFE procurement is treated in a similar manner as CFE

• GFE via separate contracts require separate reporting
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DD 2794 Guidance

DD
 19

21
 D

ID

DD
 19

21
-1

 D
ID

CW
BS

 D
ID

MIL
-H

DB
K

-8
81

A

Note that a Data Item Description (DID) does not exist for 
the DD2794.  Guidance for completing the DD2794 form 
is located within the CSDR manual (DoD 5000.4-M-1).

DoD 5000.4-M-1
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Program Plan Components

META DATA

DD
 Fo

rm
 27

94

PR
OGRA

M P
LA

N

SUMMARY OF 
REPORTING 

REQUIREMENTS

PROGRAM OVERVIEW

PROGRAM WBS
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        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4. DATE AS OF (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)

X INITIAL SUBMISSION

1b. MILESTONE A B X C: LRIP C: PROD CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7. WBS 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

12. 13.
CONTRACTOR CONTRACT d. DD 2630

a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a. DD 1921 b. DD 1921-1 (Part 1) c. DD 1921-1 (Part 2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 
comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

10.
WBS ELEMENT CODE

11.

REQUIRED

CSDR Plans 
Exhibits – Front Page
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CSDR Plans 
Contents – Metadata (Items 1-9)

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4. DATE AS OF (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)

X INITIAL SUBMISSION

1b. MILESTONE A B X C: LRIP C: PROD CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7. WBS 8. PREPARING ORGANIZATION

a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

12. 13.
CONTRACTOR CONTRACT d. DD 2630

a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a. DD 1921 b. DD 1921-1 (Part 1) c. DD 1921-1 (Part 2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 
comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

10.
WBS ELEMENT CODE

11.

REQUIRED

1a. Program MDAP Name 
1b. Milestone
2a. Weapon System Type
3. Submission Type (Initial or Change)
4. Date As Of
5. Report Date
6. POC Information
7. WBS Type (Program or Contract)
8. Preparing Organization
9. Review and Reference Number

Front page
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CSDR Plans 
Contents – WBS

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4. DATE AS OF (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)

X INITIAL SUBMISSION

1b. MILESTONE A B X C: LRIP C: PROD CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7. WBS 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

12. 13.
CONTRACTOR CONTRACT d. DD 2630

a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a. DD 1921 b. DD 1921-1 (Part 1) c. DD 1921-1 (Part 2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 
comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

10.
WBS ELEMENT CODE

11.

REQUIRED

• The WBS is a product-oriented
family tree composed of 
hardware, software, services, 
data and facilities 

• Program Plan WBS reflects  
MIL-HDBK-881A

– Standardized information offers 
consistency and uniformity in 
definition

• Additional pages used for 
lengthy WBS

Front page
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CSDR Plans
Contents – Report Types

        COST AND SOFTWARE DATA REPORTING PLAN Form Approved
 OMB No. 0704-0188

1a. PROGRAM 2a. WEAPON SYSTEM TYPE 3. SUBMISSION TYPE 4. DATE AS OF (MM/DD/YY) 5. REPORT DATE (MM/DD/YY)

X INITIAL SUBMISSION

1b. MILESTONE A B X C: LRIP C: PROD CHANGE

6. POINT OF CONTACT (POC) INFORMATION 7 .  W B S 8. PREPARING ORGANIZATION
a. POC AND ADDRESS (Include ZIP Code) X PROGRAM

CONTRACT 9. REVIEW AND REFERENCE NUMBER

12. 13.
CONTRACTOR CONTRACT d. DD 2630

a. PROGRAM b. CONTRACT (DUNS Code) NUMBER REQUIRED

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

6d. E-MAIL ADDRESS:

REQUIRED
WBS

REPORTING ELEMENTS

14. REPORT FREQUENCY
a. DD 1921 b. DD 1921-1 (Part 1) c. DD 1921-1 (Part 2)

Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 
comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

10.
WBS ELEMENT CODE

11.

REQUIRED

This section is used to summarize the 
reports required by reporting element

– DD 1921: All elements required on        
Cost Data Summary Report

– DD 1921-1 (Part 1): Elements requested by 
CWIPT that require hours data and split of 
direct/indirect 

– DD 1921-1 (Part 2): Select hardware 
elements (cost drivers) 

– DD 2630: New Software Resources Data 
Report (SRDR) selected for software 

– Demarcation
• “X” indicates required element 
• “N/A” indicates element not applicable
• Blank indicates no report required for 

element
Front page
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Contractor Cost Data Report (CCDR) Types

1921
Cost Data Summary Report

• Displays ALL applicable 
WBS elements

• Recurring & Nonrecurring
costs for each WBS

• Contract totals 

•UB, MR, G&A, and Fee

1921-1 Part 1
Functional Cost- Hour Report

• Select WBS elements

• Recurring & Nonrecurring

• Detailed breakout of all 
resource data

• Labor hours
• Labor dollars
• Material dollars
• Overhead dollars

• Reporting by all Functions
• Engineering
• Tooling 
• Quality Control
• Manufacturing

1921-1 Part 2
Progress Curve Report

• Select WBS elements
• suggest Cost drivers

• Recurring only 

•Detailed breakout of 
select resource data

• Labor hours
• Labor dollars
• Material dollars

•Two Functions
• Quality Control
• Manufacturing

•Unit-by-Unit or Lot-by-lot
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Software Resource Data Report (SRDR) Types

2630-1
Initial Government Report

•Select WBS elements 

•Displays government’s 
initial estimate of 
software size, effort, 
and schedule

2630-2
Initial Developer Report

•Select WBS elements

•Displays developer’s 
initial estimate of 
software size, effort,  
and schedule

2630-3
Final Developer Report

•Select WBS elements 

•Displays developer’s 
actual software size, 
effort,  and schedule
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Program Plans 
Exhibits – Back Page

15 CCDR SUBMISSION

15E. DUE DATE

1. Program Overview:

2. Contracting Approach:

3. Quantity Overview:

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

REMARKS

PROGRAM OVERVIEW AND CONTRACTING APPROACH

15D. AS OF DATE15a. SUBMISSION 15C. EVENT15B. FORM
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CSDR Plans 
Contents – Submission Frequency

• Program Plans list a 
compilation of all contract 
and subcontract submittals
– Submission numbers
– Report types
– Events (driving need)
– (Report data) As Of Dates
– (Report) Due Dates

• Specific (estimated) dates 
identified for applicable 
contracts
– cost reports
– software reports 

Notify DCARC of event date change

15 CCDR SUBMISSION

15E. DUE DATE

1. Program Overview:

2. Contracting Approach:

3. Quantity Overview:

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

REMARKS

PROGRAM OVERVIEW AND CONTRACTING APPROACH

15D. AS OF DATE15a. SUBMISSION 15C. EVENT15B. FORM
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CSDR Plans 
Contents – Submission Frequency

Contract
Award

Final end-item 
delivery

Interim 
Event

As Of Due As Of DueAs Of Due

+120 
days

+180 
days

+120 
days

+180 
days

- 120 
days- 180 

days

Initial Reporting Interim Reporting Final Reporting

As Of Due

+120 
days

+180 
days

Interim 
Event

Contract
Award

Final end-item 
delivery

Interim 
Event

As Of Due As Of DueAs Of Due

+120 
days

+180 
days

+120 
days

+180 
days

- 120 
days- 180 

days

Initial Reporting Interim Reporting Final Reporting

As Of Due

+120 
days

+180 
days

Interim 
Event
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CSDR Plans 
Contents – Submission Frequency

15 CCDR SUBMISSION

15D. AS OF DATE 15e. DUE DATE

6/29/2006 8/28/2006

5/30/2007 7/29/2007

4/28/2008 6/27/2008

5/30/2009 7/29/2009

12/12/2009 2/10/2010

10/28/2011 12/27/2011

6/29/2006 8/28/2006

5/30/2007 7/29/2007

4/28/2008 6/27/2008

5/30/2009 7/29/2009

12/12/2009 2/10/2010

10/28/2011 12/27/2011

4/30/2006 6/29/2006

12/31/2008 3/1/200914 2630-3 Baseline  Block 1 Final Software Actuals 

12 1921, 1921-1 Final Report (Final Delivery 6/30/2011)

13 2630-2 Baseline  Block 1 Initial Software Estimate

10 1921, 1921-1 First Flight (1/30/2009)

11 1921, 1921-1 Pre-Milestone C Decision Report (6/10/2010)

8 1921, 1921-1 Preliminary Design Review (1/30/2007)

9 1921, 1921-1 Critical Design Review (12/30/2007)

Raytheon 
7 1921, 1921-1 Initial Report (Ctc Award 3/1/2006)

5 1921, 1921-1 Pre-Milestone C Decision Report (6/10/2010)

6 1921, 1921-1 Final Report (Final Delivery 6/30/2011)

3 1921, 1921-1 Critical Design Review (12/30/2007)

4 1921, 1921-1 First Flight (1/30/2009)

1 1921, 1921-1 Initial Report (Ctc Award 3/1/2006)

2 1921, 1921-1 Preliminary Design Review (1/30/2007)

15a. SUBMISSION 15B. FORM 15C. EVENT

Northrop Grumman 

Example showing prime contractor, Northrop Grumman, and subcontractor, Raytheon 
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CSDR Plans 
Contents – Special End Notes

• Program Overview
• Contracting Approach
• Quantity Overview

15 CCDR SUBMISSION

15E. DUE DATE

1. Program Overview:

2. Contracting Approach:

3. Quantity Overview:

DD FORM 2794, Oct 2003 PREVIOUS EDITION IS OBSOLETE

REMARKS

PROGRAM OVERVIEW AND CONTRACTING APPROACH

15D. AS OF DATE15a. SUBMISSION 15C. EVENT15B. FORM
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CSDR Plans 
Supporting Documents

• Acquisition Strategy Document
– Produced by PM
– Provides description of program execution including business 

strategy and contracting approach

• Responsibility Assignment Matrix (RAM)
– Produced by PM
– Table showing contracts, subcontracts, and GFE
– Used to help scope those contracts that may require CSDR Plans
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Who is responsible?

• C2.2.3 General Organizational Responsibilities

– “DoD Program Managers (PMs) shall prepare and 
obtain approval for Program and Contract Cost and 
Software Data Reporting Plans, shall place approved 
CSDR Plan requirements on contract, and shall 
ensure that contractors comply with the CCDR 
contractual provisions.”

CSDR Plans are the responsibility 
of the Government

DoD 5000.4-M-1
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Program Plans 
Responsibilities By Organization

• CAIG
– Establish overall policy
– Approve program plans
– Authorize waivers
– Participate in the CWIPT

• DCARC
– Administer the CSDR 

system for ACAT ID and IC 
programs

• Service Cost Centers
– Participate in the CWIPT
– Review all ACAT IC and ID 

CSDR Plans

ONLY THE CAIG CHAIRMAN HAS AUTHORITY TO APPROVE/WAIVE CSDR PLANS

• Government PM
– Primary working level 

responsibility for the 
Program Plan

• CWIPT
– Identify cost analysis 

requirements (i.e., WBS, 
reports, and frequency) for 
programs and contracts, and 
advise the PM

• Industry
– No direct responsibility for 

Program Plan 
• (unless LRIP/Production 

and sole source)
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Approval Process
• C2.4.4 Mandatory Policies

– “For ACAT IC and ID programs, all Program and 
Contract CSDR Plans must be submitted to the DCARC 
for CAIG Chair approval. Program plans must be 
approved before issuing a solicitation to industry.”

• C2.6.1.1 CAIG Responsibilities
– “The CAIG Chair must approve all ACAT I Program and 

Contract CSDR Plans and any subsequent changes 
before issuing a solicitation to industry and awarding the 
contract, respectively.”

• C2.6.3.1 DoD PM Responsibilities
– “The DoD PM, in coordination with the CWIPT, shall 

begin planning for CCDR reporting between 8 and 12 
months before the Overarching Integrated Product 
Team (OIPT) Milestone B review.”

DoD 5000.4-M-1
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Program Plans 
Preparation Timeline

• 8 -12 months before OIPT/Milestone/Contract Award, PM convenes CWIPT 

Ø create Program Plan WBS, determine report types & submission dates (event driven)

DCARC 
Reviews Draft

CSDR P.P.

-166

CWIPT Submits 
Final CSDR 

Program Plan
(may include draft 

CSDR Contract Plans)

-45

ICE
Review

-21

OIPT
Program 
Review

0

DAB Program 
Review/

Milestone 
Approval

+14

PM Issues
Solicitation

and copy of RFP to 
DCARC

PM/CWIPT 
Submit Draft

CSDR Program 
Plan & WBS 
Dictionary

-180

Award
Contract

and
Adjudicates

Or 60 days prior to 
RFP release, 

whichever is earlier



15 CCDR SUBMISSION
15e. DUE DATE

Initial 1921, 1921-1 Part 1 & Part 2 Initial Report 8/30/2003
Interim 1921, 1921-1 Part 1 & Part 2 Batch 1 Complete 12/31/2003
Interim 1921, 1921-1 Part 1 & Part 2 Batch 2 Complete 4/30/2003
Interim 1921, 1921-1 Part 1 & Part 2 Batch 3 Complete 8/30/2004

Final 1921, 1921-1 Part 1 & Part 2 Batch 4 Complete 4/30/2005

pipeline, as well as attrition.  Total aircraft required is 557 to be procured in 5 production lots.  The first lot will be designated an LRIP lot and include 40 aircraft.

DD FORM 2794, MAR 2003 

6/30/2004
10/31/2004

2. Contracting Approach:  There are two contracts in place for the acquisition of this system.  The first is with the Cessna company, who has been designated the prime system integrator.  The prime 
system integrator is responsible for the production of the aircraft and integration of all subsystems.  The second is with Textron Lycoming who is responsible for engine production.

3. Quantity Overview:  Currently, one Execuhawk aircraft is required for each member of the U.S. House, except for members from Hawaii.  Additional aircraft are required for the maintenance 

15a. SUBMISSION 15B. FORM 15C. EVENT 15D. AS OF DATE

PROGRAM OVERVIEW AND CONTRACTING APPROACH
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OFFICE OF THE SECRETARY OF DEFENSE 

 
August 11, 2004

MEMO FOR Richard P. Burke  
 
Through: Gary Bliss  
                Steve Miller  
                 
                 
SUBJECT: Cooperative Engagement Capability (CEC) Open 
Architecture  
                   Track Manager (OATM) Contract CSDR Plan  
 

  
 Attached is the Cooperative Engagement Capability (CEC) 

Open Architecture Track Manager (OATM) Contract CSDR Plan, 

N-04-J -C3 for the Production Phase.   

 

            As of August 11, 2004, the CEC program is in the 

production phase with three active contracts:  N00024 -02-C-5103, 

N00024 -03-C-5104, and N00024-03-C-5118.  The CEC Program 

was rated YELLOW in the last DAES assessment in May 2004. 

 
          A number of issues have been resolved since the previous 

DAES assessment.  The DCARC had extensive discussions with 

the program office regarding the steps that needed to be taken to 

gain CSDR compliance.  On July 21, 2004 you approved a 

Program Plan (N-04-J) and two contract plans (N-04 -J-C1 & N -04-

J-C2) to cover all activ e production contracts.  All delinquent 

reports have been submitted and through a series of discussions 

among the contractor, the program office, and the DCARC these 

reports have been accepted.   

 

SDD Contract Breakdown Structure
WBS Code WBS Definition

1 . 0 JSF Air System JSF Air System

Provide overall program direction. Ensure program objectives (schedule, cost, 
and product) are met. Ensure adequate resources (facilities, personnel, etc.) 
available to execute contract requirements. Perform as Contractor Primary 
Program interface.

1 . 1 1000 Air Vehicle

Product Manager for the Air Vehicle. This element contains effort for overall 
design, develop, build, cost and schedule of the Air Vehicle. This element is a 
rollup of the following: Systems Engineering and Integration (WBS 1100), 
Airframe (WBS 1200),Vehicle Systems (WBS 1300), and Mission Systems 
(WBS 1400).

1.1.1 1200
Airframe

This element contains effort for design, development, build, verification, 
certification, cost, and schedule of the Airframe. This element is a rollup of the 
following:  Airframe Systems Engineering and Integration (WBS 1210), Forward 
Fuselage (WBS 1220), Center Fuselage (WBS 1230), Wing (WBS 1240), Aft 
Fuselage (WBS 1250), Empennage and CV Outboard Wing Torque Boxes 
(WBS 1260), Control Surfaces and Edges (WBS 1270), Mate Through Delivery 
(WBS 1280), Production Transition (WBS 1290), and Structures Lab (WBS 
12A0). 

1.1.1.1 1210 Airframe Systems Engineering and Integration 

This element contains effort for all  and Integration elements at the Airframe 
level. This element is responsible to Airframe to support design, cost, and 
schedule requirements.  This element is a rollup of the following elements:  
Requirements Management (WBS 1211), System Integration (WBS 1212), 
System Verification (WBS 1213), Specialty Engineering (WBS 1214), 
Prognostics and Health Management Analysis and Integration (WBS 1215), and 
Airframe Systems Management (WBS 1216).

1211 Requirements Management 

This element contains effort for performing analyses required to define 
requirements, specifications, function requirements, interfaces, trade studies, 
risk identification/mitigation plans, DTC and LCC, TPM, technical planning, and 
CM at the vehicle-system level. 

1212 System Integration 

This element contains effort for identifying, documenting, and maintaining 
specific Airframes tools, databases, policies, procedures, and Control Plans 
required to develop, design, analyze, assemble, inspect, and certify the 
Airframe. Additional responsibilities include assembly, execution, and 
maintenance of the Airframe FEM. This element contains effort for the 
establishment and management of the Airframe Structural Integrity Program 
(ASIP). 

1213 System Verification 

This element contains effort for planning, identifying and applying common 
processes across the Airframe certification tests. This element contains effort 
for performing the full-scale static and durability certification tests.
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ram

GFE CFE
Contractor Company X Company Y Company Z Company A Company C

Address San Jose, CA Tucson, AZ City, ST City, ST City, ST
Contract Number N00019-… N00019-… N00019-… N00019-… N00019-…

Contract Value (est.) $20.0M $86.2M $18.0M $7.2M $7.0M

WBS Level
1 2 3 4

Cruise Missile System
Air Vehicle (AV)

Propulsion
Rocket Motor X
Engine X
Integration, Assembly, & Test X

Payload X
Warhead Load X
Target Detection Device X
Fuze X
Integration, Assembly, & Test X

Airframe X
Guidance and Control

Missile Control Computer  X
Satellite Data Link (SDL) X
Global Positioning System (GPS) X
SDL/GPS Antennae X
Radar Altimeter X
Air Data Package (ADP) X

Prepared 
by PM
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Revisions to CSDR Plans

• The CSDR Program Plan is a “living document” and 
should be updated as required
– For example, development design matures and WBS changes
– Program restructure
– Changes typically required

• CSDR Plan Updates proceed via the same manner as 
Plan Development
– PM has primary responsibility
– CWIPT provides support
– DCARC conducts review
– CAIG Chairman gives approval
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Practical Exercises
45 Minutes

• Using the materials provided, complete the 
Program Plan exercise.
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Questions / Discussion / Review

• At this point, you should:
– Understand the purpose of Program Plans
– Be familiar with DD Form 2794 and its data fields
– Understand the relationship between the Program 

Plan WBS and MIL-HDBK-881A
– Be able to prepare a Program Plan given a 

description of the program, acquisition strategy, and 
schedule
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For more information…

• Read:
– CSDR Reference Book

• MIL-HDBK-881A, Work Breakdown Structures for Defense 
Material Items, July 2005

• DoD 5000.4-M-1, Cost and Software Data Reporting (CSDR) 
Manual, February 2004

– Chapter 2:  Contractor Cost Data Reporting Requirements
– Chapter 3:  DoD Planning and Contracting

– CSDR Workbook
• CSDR Plan Cheat-Sheet


